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CONBPS
An expert system to improve the efficiency of the construction process
Joanna Poon, Keith Potts and Peter Musgrove
University of Wolverhampton, UK
Abstract The aim of the research outlined in this paper is to develop a best practice process model for 
building projects based on the use of an expert system. The CONstruction Best Practice System 
(CONBPS) focusses on projects which are based on the traditional procurement strategy, using 
the JCT 80 standard form of contract. The model clearly identifies the sequence of construction 
activities. It also identifies the roles and responsibilities of the major parties on the building team 
and the issues within the project cycle, which can prove critical to project success. 
The system incorporates many user-friendly functions, including the provision of multi-choice 
icons and the provision of an on-line help function. Besides, it also provides interim and final 
reports which are used to advise the participants on the success factors that they have ignored and 
to which aspects they should pay more attention.
A framework was initially developed focussing on the whole design process with a full 
knowledge-based system developed for the Inception Stage. 
CONBPS can be used as a teaching/learning tool to assist teachers and students to better 
understand the construction process. Also, it could prove useful to project managers and all the 
participants in the construction process. 
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Construction projects have been criticised 
for under-achievement for many decades 
(Carpenter, 1981; Egan, 1998). This has been 
reflected in the poor performance on time, 
cost and quality (Ridout, 1999) and the low 
satisfaction level of construction clients (CCF, 
1998; CIB, 1996, 1997; Egan, 1998; Mackenzie, 
1979). 
The reasons for this situation are generally 
two-fold. The first is the temporary multi-
organisational structure of projects; the 
working relationship of the construction team 
is often temporary. The background of the 
construction parties is different and they have 
varying specialist skills. It is critical therefore 
that the parties understand and appreciate the 
interdependence and responsibilities of each 
other. However, the construction participants 
often find it difficult to rationalise the whole 
procedure and understand the responsibilities of 
the other parties (Low, 1998).
The second reason is the inefficient 
construction process (Low, 1998; Tucker 
and Ambrose, 1998), especially under the 
traditional procurement route. In the traditional 
procurement method the design and construction 
responsibilities are separated. The contractor 
is the party responsible for the construction 
but they do not have responsibility or liability 
in the design process. This separation of the 
design and construction process tends to foster a 
‘them and us’ attitude between the designers and 
contractors. This reduces the team spirit that is 
vital to the satisfactory conclusion of a building 
project.
Construction is a process-based industry. 
It is therefore important to have a clear 
understanding of the process. The researchers 
in the forefront of the industry recognised the 
importance of modelling and understanding 
the construction process in order to bring 
improved methods and technology to the 
industry (Halpin, 1993; Abeysinghe and 
Urand, 1999; Finnemore et. al., 2000). Halpin 
(1993) explicitly mentioned this idea, stating 
‘we will witness an explosion of new and 
innovative construction-process technology. 
Since construction is a process-based industry, 
we must strive to improve our construction 
methods and processes. But in order to develop 
new processes, we must better understand the 
present processes, which are in place. Moreover, 
as stated earlier, innovation and process 
improvement require a framework or notation 
within which processes can be studied and 
improved’ (p.423).
Apart from academic researchers, both Sir 
Michael Latham (1994) and Sir John Egan 
(1998) mentioned that the lack of advanced 
management of the process is the cause of 
the poor productivity and quality within the 
construction industry.
Research into developing a model to reflect the 
building process has been a popular topic in 
recent decades. There are several construction 
process models which have been developed. 
They can broadly be divided into three 
categories: data management models (Sanvido 
and Norton, 1994 and Karhu et. al., 1997), non-
data management models (RIBA, 1995; BAA, 
1995 ; NHS Executive, 1994) and models which 
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consider the roles of the participants (Kagioglou 
et. al., 1998, Austin et. al., 1999).
The representative researches for the data 
management models include Sanviod and 
Norton (1994) and Karhu et. al. (1997). Sanvido 
and Norton (1994) developed the Integrated 
Building Process Model (IBPM) and used the 
Integration Definition language 0 for Function 
Modelling (IDEF-0) as the modelling technique. 
It represented the process as a sequence of 
activities, described by a verb followed by 
a noun. Each activity has associated inputs, 
outputs, controls and mechanisms. 
One of the deficiencies in this model was that 
it was unable to differentiate between value 
adding and non-value adding activities. It also 
did not differentiate resources and constraints 
in inputs. Moreover, it did not incorporate 
any future learning capability into the model 
(Kartam et. al., 1997).
To a certain extent, Sanvido and Norton (1994)’s 
model applied the ‘system thinking’ concept 
to a construction projects. However, it ignored 
two major elements, i.e. the environment and 
feedback. A system does not stay in an ‘isolated’ 
situation, the external environment will 
influence it and this can make projects difficult 
to manage (Bennett, 1985). Feedback is another 
important concept; the aim of feedback is to 
regulate and improve the performance of the 
project (ibid.). 
Karhu et al. (1997) did research which aimed 
at modelling the overall construction process 
systematically creating a generic present-state 
model covering the design and construction of 
a building project from the conception of the 
project in a client’s mind to its completion for 
handover and use. Like Sanvido and Norton 
(1994)’s research, this model also adopted 
IDEF-0 as a modelling technique.
There were several common disadvantages 
among Sanvido and Norton (1994)’s model and 
Karhu et. al.’s (1997) model. Both models were 
static models as they intended to model the 
construction process but they were not able to 
be updated after inputting information. Besides, 
there was a lack of interface in these two models 
and they were unable to provide advice or a 
recommendation to the user.
The RIBA Plan of Work (RIBA, 1995), the 
BAA Process Model (BAA, 1995) and the NHS 
Capital Investment Manual (NHS Executive, 
1994) are representatives of research using a 
non-data management model. 
The RIBA Plan of Work (RIBA, 1995) was one 
of the first expressions of the building process 
developed by members of the building team 
(first edition published in 1969) and it is one of 
the most utilised non-data focused construction 
process models. 
The RIBA Plan of Work is essentially an 
activity model of the traditional building process 
classifying the construction process into twelve 
stages. It was developed from the viewpoint 
of the architect and identified the construction 
activities in the whole construction cycle. 
Additionally, it also provides specimen business 
letters for use throughout the project cycle.
However, in practice this model may be biased 
towards the status and role of the architect 
as it was prepared by the RIBA. Although 
it mentioned the role of other participants, 
its description is very shallow and brief. 
Furthermore, the activities are ‘identified’ only. 
It does not mention their sequence and who are 
the responsible parties.
The BAA Process Model (BAA, 1995) goes 
beyond the simple sub-division of phases and 
breaks the process down into the key sub-
processes like development management, 
evaluation and approval, design management, 
cost management, procurement management, 
health and safety, implementation and control, 
commission and handover. 
Poon et al
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The BAA model shows an improvement 
compared to the RIBA Plan of Work. However, 
its main application is at a generic level. 
The BAA model was developed from BAA’s 
perspective and it focusses on its company 
condition. Therefore, the model takes little 
account of the need for improvement of the 
general construction environment and industry. 
Besides, the BAA model has designed its 
own identification of the construction stage. It 
therefore imposes limitations on those using it 
as a reference model.
Some government departments, like the 
National Health Service (NHS) have also 
published a report which focusses on 
discussing the issues regarding the roles and 
responsibilities of construction participants in 
a construction process (NHS Executive, 1994). 
This report noted the related issues regarding 
the appointment of architects, surveyors and 
engineers for commissions in the National 
Health Service (NHS). Also, it lists the roles 
and responsibilities of construction participants 
throughout the different stages, it also stated 
the information relating to the conditions of 
appointment, provision for fees and expenses 
and specimen certificates etc.
The NHS model faces similar limitations as 
the BAA model. The model lacks a general 
application as it focusses on NHS projects and 
it has developed its own phase classification. 
Besides, the approach of this model is to 
identify the related documents and mention 
the related procedures. It operates in the 
reverse way to the other process models. 
The disadvantage of this approach is that it 
cannot reflect the construction activities in a 
‘sequential’ order.
The process models developed in late 1990’s 
not only focused on process only, but they 
also addressed the working relationship of the 
construction team. The representative research 
includes Kagioglou et. al. (1998) and Austin et. 
al.’s (1999).
Kagioglou et. al. (1998) did a research project 
named Process Protocol Level 1, in which they 
developed a generic design and construction 
process protocol. They adopted the New 
Product Development (NPD) process as the 
development approach.
The system identified the construction activities 
and the responsible parties on a horizontal X-
axis and a vertical Y-axis respectively. The 
construction activities were divided into four 
main phases: Pre-Project, Pre-Construction, 
Construction and Post-Construction. The 
responsible parties were named as ‘Activity 
Zone’ in this model. Apart from describing the 
activity in a map, it is necessary to use multiple 
computing skills which include electronic data 
interchange, artificial intelligence, integrated 
databases, inter/intranet applications and 
document management systems, in order to 
analyse the activities and present the results. 
The Process Protocol Level 1 research 
developed a new construction process model 
at a macro level and produced a process model 
which could be applied to any construction 
procurement route. It had the advantage of 
general application but at the same time 
faced the weakness of ‘lack of focus’. Within 
the model, the authors developed a new 
classification of the construction phases and 
used activity zones to represent the roles of 
the responsible parties. This approach is new 
to construction practitioners and requires a 
high knowledge of computing skills in order to 
develop and model the construction activities. 
It is a positive trend as it makes the model more 
sophisticated; however, in practice, it may be 
too complicated for the non-computer literate 
user. 
Austin et. al.’s (1999) developed a model which 
showed that an effective interdisciplinary design 
relies on all of the team members supporting 
each other and it identified the interaction of 
each member within the project team. This 
model is divided into 12 phases and classified 
into five stages. 
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Austin’s model can also be applied to 
any procurement route and introduces the 
classification of construction stages in the 
project. However, the weakness of this research 
is similar to the Process Protocol research; 
it may be too complex for the non-computer 
expert. 
After reviewing the previous research on 
construction process modelling, it was found 
that there are insufficiencies in all the different 
models and approaches.
These insufficiencies are identified as follows:
•	 Not widely applicable as the models focus on company   
 perspective or particular sector, e.g. BAA and NHS models
•	 Not updated and contain bias to a certain sector and    
 profession, e.g. RIBA Plan of Work
•	 Ignore some important construction concepts, e.g. IBPM and  
 Karhu’s (1997) research
•	 Lack of focus and using too much IT skills, e.g. Process   
 Protocol Level I and Austin et. al. (1999)’s model
The extensive critical review of the construction 
process models has been discussed in Poon 
(2001).
It has already been mentioned in Section 1 
that the reasons for the under-achievement 
of the construction process are the temporary 
multi-organisation structure and the inefficient 
construction process. Therefore, it was 
considered necessary to develop a construction 
process model, which clearly identified the roles 
and responsibilities of the major parties within 
the building team and the key issues within the 
project cycle which can prove critical to project 
success.
The author has developed a computer driven 
process model as an aid to improving the 
management of the project process. The system 
called the CONstruction Best Practice System 
(CONBPS). CONBPS is a construction process 
model, which clearly identifies the roles and 
responsibilities of the major parties on the 
building team and identifies the issues within 
the project cycle which can prove critical to 
project success. It focusses on the traditional 
procurement strategy as this is probably the 
most popular procurement strategy but at the 
same time subject to most criticism (Carpenter, 
1981; Tucker and Ambrose, 1998; Walker, 
1995). Besides, it focusses on the JCT 80 
standard form of contract, this is because the 
JCT 80 form, and its successors the JCT 98, (in 
all its variants) still remains the most commonly 
used form of contract for the procurement of 
building work in the United Kingdom (RICS, 
1994, 1996 and 2000).
The prototype CONBPS has been developed 
after obtaining practitioners’ comments (Poon 
et. al. 2000) on the theoretical framework of 
CONBPS (Poon et. al. 1999). The development 
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of the prototype CONBPS has been discussed in 
Poon et. al. (2001a). The author demonstrated 
the prototype CONBPS to the targeted users 
in order to seek their comments on the system. 
After obtaining their comments, the updated 
CONBPS was developed. The improvements 
included: revising the theoretical framework, 
adding new construction participants and adding 
new computerised functions. Also, the system 
structure, knowledge representation structure 
and system operation have been revised. The 
development of updated CONBPS has been 
discussed in Poon et. al. (2002). The updated 
CONBPS is the basis for the development of the 
finalised CONBPS.
The aim of this paper is to describe the process 
used to develop the finalised CONBPS. Owing 
to financial and time limits, the final version of 
CONBPS has focused mainly on the Inception 
Stage.
The methodology for developing the finalised 
CONBPS prototype includes seven stages: 
literature review, pilot study, prototype 
development, extensive practitioners’ 
comments, development of updated system, 
system evaluation and development of final 
system.
The RIBA Plan of Work (RIBA, 1995) has 
been chosen as a skeleton framework but the 
information from other reports and literature 
have been added. The theoretical framework has 
been sent to a discrete sector of the construction 
industry for their comments. 
The primary reason for choosing a discrete 
sector was to avoid bias. The chosen 
respondents should have substantial experience 
in property development, be familiar with 
construction procedures and preferably be 
neither a private nor a public developer. Both 
private and public developers will normally 
have their own preferences for construction 
procedures and practices. 
The chosen targeted respondents were the 
Housing Associations within the West Midlands 
area of England. Housing Associations are a 
dominant provider of new social housing; they 
are non-profit making societies established 
for the purpose of providing rented housing 
accommodation. 
The West Midlands is a geographically diverse 
region. The decline in the manufacturing sector 
has had a severe impact in the region, which 
led to a rapid increase in unemployment and 
below average wages for those in work. The 
4
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West Midlands now ranks second after Northern 
Ireland for long term unemployment rates and 
has the highest infant mortality rates in the UK. 
Because of its specific historical background, 
the Housing Associations in this region have 
more opportunity to build a wide range of 
accommodation. 
After seeking the comments from the Housing 
Associations, a prototype system has been 
developed. The prototype system has been 
commented on by practitioners and the 
methodology used to collect the practitioners’ 
opinion was by interview. The targeted 
respondents were all participants who were 
identified in the prototype CONBPS. As the aim 
of CONBPS is to identify the responsibilities of 
various participants in the construction project, 
it was decided to include the opinions from all 
the parties in order to have a comprehensive 
picture. These respondents included architects, 
quantity surveyors, planning supervisors and 
clients (private and public client). In addition, 
representatives of the Housing Associations who 
participated in the previous stage of the research 
were also interviewed. As only the design 
stage of the construction project cycle has been 
developed into the prototype system, contractors 
were not included and were not interviewed. 
The author demonstrated the system and asked 
the several questions in order to guide the 
interviewees to comment on the system. The 
questions that were been asked included: 
1. Are the critical issues describing each activity appropriate?
2. Are the project team members responsible for each activity  
 appropriate?
3. Is the sequence of work in right order?
4. Is the description of each activity clear?
5. Have some activities been omitted?
6. Do you have any additional comments?
After obtaining the practitioners’ comments on 
the prototype CONBPS, the system was further 
updated. Significant changes were made to 
both the theoretical framework and the working 
system in order to incorporate the practitioners’ 
comments. The next step was to evaluate the 
updated system, this included two stages: 
validation and verification. 
The validation involved testing the system to 
ensure it was the correct system – that is, it 
functioned as the required specification and 
met the experts’ expectations. The validation 
process of CONBPS also had two stages. 
The method used for the first stage validation 
was to demonstrate the updated CONBPS to 
the potential users, construction participants, 
including project managers, architects, quantity 
surveyors, clients, planning supervisors, 
services engineers and structural engineers, 
and obtain their comments. The aim of this 
stage of validation was to check the usability 
and applicability of CONBPS. Domain experts 
evaluated the second level of the validation 
process. The method of pursuing validation was 
by running a test case. The interviewees at the 
previous stage worked for different companies, 
so their understanding of construction process 
may have been different. This method has an 
advantage as it can obtain a wide range of 
opinions on the system. On the other hand, it 
also has insufficiencies as the comments are 
probably too broad and may loose focus as 
the experience of the participants varies. It is 
therefore necessary to include a case study as a 
complement to the evaluation stage.
The verification focused on ensuring that the 
system was developed correctly and accurately 
and gave solutions or results and which did not 
contain technical errors (Awad, 1996; Geissman 
and Schultz, 1988; O’Keffe et. al., 1987). There 
was a two-level process to carry out verification 
of CONBPS. The method used to carry out the 
micro-level verification was to run the system 
by the author so as to check the discrepancy 
between the expected outcome and the predicted 
outcome. The author prepared the checklist 
which stated the predicted outcome and the 
actual outcome of each possible combination. 
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Based on this checklist, the author should be 
able to detect any discrepancy between the 
actual and the expected outcome. The method 
used to carry out the macro-level verification 
was by submission of the knowledge-based 
systems of the updated CONBPS to an expert in 
developing expert system.
After completion of the evaluation stages, the 
final version of CONBPS was developed which 
will be discussed in the later sections.
METHODOLOGY FOR DEVELOPING THE 
FRAMEWORK
The standard cycle of work in a building 
project identified in the RIBA Architect’s 
Job Book (1995) and known as ‘the RIBA 
Plan of Work’ has been chosen as a skeleton 
framework. The RIBA Plan of Work is well 
known by all construction professionals – it 
is a tried and treated model developed based 
on feedback from practitioners over a number 
of years. In the event the RIBA Plan of Work 
became the skeleton framework and made up 
only one third to one half of the activities in 
this new process model. The changes within 
construction industry has been greater in the last 
five years than the past fifty years, therefore, 
new construction management issues were 
also included in the model. The other activities 
which were abstracted from the information in 
various documents are listed as below:
•	 The RIBA Plan of Work identified within the Architect’s Job  
 Book (RIBA, 1995)
•	 Responsibilities of the quantity surveyor identified by the   
 RICS (RICS, 1983)
•	 Responsibilities of the contractor in the traditional     
 procurement method (CIOB, 1996; NJCC, 1989)
•	 Procedure for single-stage tendering identified by the NJCC  
 (NJCC, 1989)
•	 Responsibilities of the client identified by the Construction  
 Clients Forum (CCF, 1998)
•	 Current government publications concerned with improving  
 performance of the construction industry (CIB, 1996 and   
 1997; HM Treasury, 1993, 1994, 1996 and 1998)
•	 Official advice on health and safety within the construction  
 industry (HSC, 1995a and 1995b; HSE, 1994)
•	 Design management concept for construction (Gray et. al.,  
 1994) 
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•	 Environmental management concept for construction    
 (Griffith, 1997)
•	 Constructability concept (CII, 1986)
The updated model also incorporates risk 
management, value management, total quality 
management (TQM), safety management, 
design management, environmental 
management, partnering, benchmarking and 
constructability.
REASONS FOR CHOOSING THE CRITERIA
The key criteria within this model include time, 
cost, quality and safety. The first three criteria 
are the traditional determinants of project 
success. Safety is an additional factor which 
should also be included as the construction 
industry is one of the most dangerous industries 
in the nation as construction accidents can cause 
both loss of human life and loss of money to the 
parties (Sawacha et. al., 1999). 
Apart from these criteria, certain ‘hotspots’ 
were also identified within each stage of the 
project cycle. The ‘hotspots’ were the ‘critical 
activities’, to which each participant should pay 
special attention in order to ensure satisfactory 
performance before proceeding to the next 
stage. The idea of ‘hotspot’ has been widely 
used in government and academic literature. 
Kagioglou et. al. (1998) introduced the concept 
of ‘phase review’ into the Process Protocol 
Level 1 Report. ‘The phase review consists of 
two elements, which are ‘soft’ and ‘hard’ gates. 
‘Soft’ gates enable concurrency in the process 
whereas ‘hard’ gates require the temporary 
overhaul of the project until a decision to 
proceed is made… The intent of each gate is 
to assure a high quality of work performance 
by multifunctional teams at each phase of the 
project’ (p.1:15). Her Majesty’s (HM) Treasury 
(1998) published the ‘Procurement Guidance 
No.2: Value for Money in Construction 
Procurement’ which also developed the same 
concept. It identifies the ‘approval gateway’ at 
the critical points in the project cycle. The users 
should take appropriate action at such gateways. 
The concept of ‘hotspots’ in this project follows 
this direction. 
PARTIES RESPONSIBLE FOR CONSTRUCTION 
ACTIVITIES
The participants, at the inception stage, include 
the architect, quantity surveyor, client and the 
planning supervisor. The architect, quantity 
surveyor and client are identified as they are the 
identified participants in the Standard Condition 
of JCT Contract. The planning supervisor is also 
an important party in the building process. In 
the traditional procurement strategy, contractors 
will not participate in the project until the 
estimating stage.
The planning supervisor is a relatively new 
role in the construction process that was 
introduced following the implementation 
of the Construction (Design Management) 
CDM Regulation in 1994. They have overall 
responsibility for co-ordinating the health and 
safety aspects of the design and planning phase 
for the early stages of the health and safety plan 
and the health and safety file (HSE, 1994).
After seeking the comments from the 
practitioners, several additional roles have been 
added, including: project manager, structural 
engineer and service engineer.
FRAMEWORK OF THE PROCESS MODEL FOR 
BUILDING PROJECTS
Figures 5.1 and 5.2 illustrate the theoretical 
framework for the final version of CONBPS.
The theoretical framework has two pages. The 
first page lists the activities and the second page 
lists the responsible parties. 
Description of first page 
Figure 5.1 is divided into three columns. The 
first column states the criteria. 
Time, cost and quality are the well-known 
traditional determinants of project success. 
Safety is an important issue and should also be 
included in the model. 
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Figure 5.1 • Activities in construction stage A – ‘Inception’
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Figure 5.2 • Roles of participants in construction stage A – ‘Inception’
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The ‘hotspot’ identifies the ‘critical activities’ 
within each stage of the project cycle to which 
each participant should pay special attention 
in order to ensure satisfactory performance 
before proceeding to the next stage. The 
method used to identify the ‘hotspot’ activities 
is based on three steps. The first step deals 
with the identification by the author after 
finishing the literature review and the second 
step is incorporating comments made by the 
practitioners who participated in the pilot study.
The second column shows the activities of the 
construction process, the numbers indicate the 
sequence of work and the text is the description. 
The activities that are listed encompass the 
typical issues in the traditional procurement 
strategy, but also reflect the modern construction 
management issues. 
The third column is the note. ‘CA’ means 
continuous activity. These activities needed to 
be updated throughout the whole construction 
stage as they should be undertaken throughout 
the project. ‘Sub’ means sub-heading activities. 
Certain activities are classified into a hierarchy, 
which consists of main activities and sub 
activities as not all activities have the same level 
of importance.
Description of second page
Figure 5.2 identifies the participants in the 
construction process. The participants include 
the architect, quantity surveyor, client, planning 
supervisor, project manager, structural engineer 
and building services engineer. 
Architect
Traditionally, the architect has to perform two 
roles, firstly that of designing a building and 
secondly that of administering the project. He/ 
she does this by co-ordinating the contribution 
of consultants and then administering the 
building contract. Besides, he/ she is also the 
first point of contact with the client and the 
person who interprets the client’s brief.
There has been a dramatic change in the architects’ 
role in recent years and there is now no dual role 
for the architect (RIBA, 1992). The architect acts 
as design manager who is responsible for co-
ordinating design tasks (Gray et. al. 1994; RIBA, 
1992). The loss of the leadership role means that 
the architect is no longer in a position to influence 
the rest of the construction process (RIBA, 
1992). This is mainly because of the increasing 
competitiveness and the influence of the other 
professions. According to a study prepared 
by Smith and Morris (1992), out of a total of 
forty-four services listed in the Standard Form 
of Agreement (SFA/92) for the Appointment 
of an Architect, thirty-nine were undertaken by 
competing professions. 
Quantity surveyor  
The traditional role of quantity surveyor is a 
professional who provides advice on cost and 
financial management for the construction 
process. The traditional services provided are 
considered to be of a technical basis, such as 
preparing the cost plan and the bills of quantities 
etc. (Burnside and Westcott, 1999).
The changing role of the quantity surveyor in 
recent years has been significant (Ashworth, 
1981; Donohoe, 2000). This is because of the 
changes of emphasis within the construction 
industry, from cost to value and the recognition 
of the importance of procurement and 
management skills (Ashworth, 1994). According 
to the results of research by Keel et. al. (1994), 
over eighty percent of clients interviewed see 
the role of the quantity surveyor changing. Sixty 
seven percent of respondents see an increasing 
role in the areas of project management, lead 
consultancy, cost and value management, 
mechanical and electrical services and advising 
on overseas methods and costs. 
Client
Traditionally, the client is defined as the sponsor 
of the construction product or service (Ahmed 
and Kangari, 1995; Potter, 1995). There have 
been numerous research recommendations 
in recent years advising that clients should 
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participate in the construction process (e.g. 
CIB, 1996; Latham, 1994; NEDO, 1975) and 
stating that their involvement is critical to the 
success of the project (Davenport and Smith, 
1995; Kometa et. al., 1996; Thompson, 1991 
etc.). Latham (1994) stated that ‘implementation 
begins with clients’ (p.3). The client’s 
involvement during project development and 
implementation is critical to project success 
(Thompson, 1991). 
Generally, the higher the level of client 
involvement, the higher the level of 
satisfaction. Gunning and Courtney (1994) did 
an investigation on the private sector client 
contribution to the construction process in 
Northern Ireland. They drew the conclusion that 
‘if private sector clients take fuller control of 
their projects either directly or indirectly, they 
will be assured of improved satisfaction at the 
completion stage with their priorities constantly 
concentrating the minds of all other associates’ 
(p.18).
Planning supervisor
The planning supervisor is a relatively new 
role in the construction process that was 
introduced following the implementation of 
the Construction (Design Management) CDM 
Regulation in 1994. They have the overall 
responsibility for co-ordinating the health and 
safety aspects of the design and planning phase 
and for the early stages of the health and safety 
plan and the health and safety file (HSE, 1994).
Project manager
The project manager is responsible for the 
management and administration of the project 
duties which were traditionally within the 
architect’s role. 
Structural engineer
The structural engineer is responsible for 
issues concerned with design of the structural 
efficiency and stability. 
Building services engineer
The building services engineers are obliged to 
design the internal control systems, i.e. heating, 
ventilating, air conditioning and lighting 
installations, and utilities such as electrical 
supplies, lifts and compressed air. 
Each box in figure 5.2 identifies the number 
of activities and the role of the responsible 
parties. The number identifies the sequence of 
the activities and the capital letter identifies the 
‘status’ of the responsible parties. For example, 
if 1A appears in the column of the project 
manager and 1M in the column of the client, 
this means that the major party responsible 
for activity one is the client with the project 
manager acting in an associated role. The major 
role is the leading participant for that activity, 
the associate participant is the supporting party 
for that activity. 
Sometimes, the construction activities run in 
parallel, like activities 23, 24 and activities 
27, 28. These two-pair activities are running 
coincidentally as the responsible parties for 
these two-pair activities are different. 
In order to enable the participants to view their 
responsibilities, a matrix is provided which 
shows the responsibilities of construction 
participants (see table 5.1). 
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1 Appoint project manager l n
2 Statement of need l n
3 Project execution plan l n
4 Process execution plan l n
5 Appointment of stakeholders l n
5a Negiate and appoint relevant stakeholders l n n n n
5b Select the appropriate principal consultants l n n n n
5c Discuss with consultants about their terms of appointment l n n n n
5d Appoint relevant consultants l n n n n
6 Discussion of client’s requirements l n n
7 Inform client to discuss their job and responsibilities l n
8 Project brief l n
9 Project scope s
10 Site appraisal s
11 Provide guidelines on cost about achieving objectives s
12 Site appraisal cost studies s
13 Evaluation of finance options l n n n n
14 Discussion of feasibility of achieving objectives l n n n n
15 Determining whether the project fall into CDM Regulations s
Appoint planning supervisor n l
Inform the client their duites under CDM Regulations l n
Contribute to Health and Safety File and Plan n n n n l
16 Updating feasibility plan s
17 Site investigation s
18 Co-ordinate consultations with local and statutory authorities s
19 Consult with local authority and other statutory authorities s s s
20 Provide cost advice s
21 Evaluate structural implications of options and contribute to cost assessment s
22 Prepare strategies and cost implications against options s
23 Evaluate the feasibility plans l n n n
24 Cost feasibility for options s
l   Major role
n   Associated role
s   Single responsibilities 
Table 5.1  • Roles of participants in construction stage A – ‘Inception’
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DEVELOPMENT TOOL OF CONBPS 
The aim of this project was to develop an 
automated process model which listed all the 
construction activities and their responsible 
parties. The intention of the model was to 
provide information to the users on the activities 
that:
•	 need to be performed
•	 the aspects that require special attention
•	 provide relevant additional information prior to the start of a  
 particular activity
The knowledge stored in the system was derived 
from relevant literature including regulations 
together with comments received from 
experienced practitioners. 
The system tries to provide the above 
information via interim reports. Additionally at 
the end of the project the system should provide 
a report explaining which tasks have been 
skipped and the possible consequences. 
Expert systems have been employed in 
numerous advisory tasks where a high degree 
of decision logic is required in order to offer 
suitable advice. Such systems are built using 
tools known as ‘expert system shells’. These 
shells comprise a predefined inference engine 
that can manipulate the knowledge contained 
within to solve problems in the area of expertise 
to which the knowledge appertains. This means 
that the focus of development is switched from 
‘how’ the knowledge can be used to ‘what’ 
knowledge it should contain. 
6 
Development of CONBPS
There are numerous expert system shells 
commercially available. The choice of the most 
appropriate shell depends upon the requirement 
of the application. For the CONBPS application 
the following characteristics were considered 
desirable:
•	 The ability to run on a PC computer under the Windows   
 operating system
•	 Explanation and justification capabilities
•	 User friendly interface
•	 The capability to link with other software
•	 Within the financial resources available for the research   
   project
Several kinds of software such as traditional 
programming languages, e.g. Visual Basic and 
C++ and traditional expert system languages, 
such as LISP, Prolog and Crystal, were 
considered. 
 
The use of a traditional programming language 
has its advantages as it can perform varieties 
of functions that may not be able to be done 
using a commercial package. On the other hand, 
it takes a long time to build up and it is much 
more complicated and therefore, difficult to 
debug. Also, it is difficult to acquire knowledge 
at the knowledge acquisition stage and often it is 
not economic in terms of time and cost. Besides, 
if the knowledge is tied up with an algorithm, 
this imposes a further restriction.
The use of Prolog, Lisp and Crystal also face 
similar problems as a traditional programming 
language. It is difficult to find full information 
in order to write the programme and the 
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programme can be complex and difficult to 
debug. Although there are the Window-base 
versions, they are not available in house and are 
beyond the financial constraint of this research 
project.
The chosen development tool for this model 
was the ‘expert system shell’. An expert system 
shell is a package designed to support the 
development of a knowledge-based system. 
These shells comprise a predefined inference 
engine that knows how to use the knowledge 
base to reach conclusions. 
The knowledge representation technique and 
utilities have already been built into these tools. 
An expert system can be built without having 
to create the reasoning and data structure 
components. Thus, expert system shells are 
easy to use, especially for developing prototype 
systems.       
The most suitable expert system shell satisfying 
these requirements was ‘XpertRule’ (© Attar 
Software). 
The development environment within XpertRule 
is a highly graphical environment with an 
intelligent user interface and extensive on-line 
help. An XpertRule application is constructed 
graphically as a hierarchy of chained tasks 
(displayed on the Map View). A task can 
consist of a decision tree representing a flow 
chart controlling procedures, graphical dialogs, 
procedures, reports or other tasks. Complex 
knowledge can be structured into a hierarchy 
of chained tasks (Attar, 1999). The knowledge 
representation will be further discussed in 
section 6.3.
STRUCTURE OF CONBPS
The CONBPS breaks down the construction 
stages into different files. Each construction 
stage consists of three files. Because of 
limitation of time, only the RIBA Plan of 
Work Stage A ‘Inception’ has been used for 
demonstration and testing purposes. It has 
three knowledge-based systems, which are 
‘CONBPS_A’, ‘A_All’ and ‘A_Main’. As 
each construction stage has three separated 
knowledge-based systems, there is an 
independent ‘introduction’ file which gives the 
brief description of these knowledge-based 
systems. 
CONBPS_A
‘CONBPS_A’ comprises all the construction 
activities in construction stage A. It is suitable 
for the project manager or other participants 
who are interested in the overall construction 
process. The operation of this file is similar 
to the old versions. It lists the construction 
activities in sequence. The users answer whether 
they have finished the previous activity. If 
the answer is ‘yes’, or ‘processing’, then they 
proceed to the next activity. The user should 
answer ‘yes’ if they have completed that 
activity. If they have started that activity but it 
has not yet been completed, they should answer 
‘processing’. If the user answers ‘no’, the 
system will ask them whether they would like 
to continue or not. If the user does not want to 
continue, the system will list the report of this 
stage and then it will end. 
A_All 
‘A_All’ comprises the construction activities 
with reference to the responsible parties in 
construction stage A. This file is suitable for 
users who intend to check the responsibilities of 
a particular party. The user can choose a specific 
role about which they would like to know more. 
For example, if you choose ‘project manager’, 
then it will only show the activities which 
should be done by the project manager. This 
file will show all the activities which are the 
responsibility of the project manager, either they 
are acting as a ‘major role’ or as an ‘associated 
party’.
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A_Main
‘A_Main’ classifies the construction activities 
with reference to the major responsible parties 
in the construction stage A. These files only 
show the activities which relate to the parties 
which act as the major party. 
KNOWLEDGE REPRESENTATION OF CONBPS 
The ‘decision trees’ are the main knowledge 
representation method in ‘XpertRule’ and they 
were chosen as the knowledge representation 
method in this project. CONBPS is an expert 
system which models the construction process 
and the activities are listed as a sequence. If it 
is presented in a tree, it is easier to identify the 
errors. Besides, it is also more convenient for 
the practitioners to comment as they can see the 
flow of logic in a diagram. 
Description of the decision tree
A decision tree is a hierarchically arranged 
according to a semantic network and is closely 
related to a decision table. It is composed of 
nodes and branches that represent decisions or 
outcomes. Nodes represent connectors between 
the tree and branch. The node at the top of the 
tree that has no parent is called the root node. 
Nodes with no children are called leaves. The 
leaf nodes of a decision tree represent all the 
possible solutions that can be derived from the 
tree. The nodes are referred to as answer nodes, 
and all other nodes in the tree are referred to as 
decision nodes. Each decision node represents 
a question or decision that when answered or 
decided, determines the appropriate branch 
of the decision tree to follow (Awad, 1996; 
Giarrantano and Riley, 1994).
 
Advantages of decision tree
Representation method
The representation of a decision tree is both 
compact and efficient, far better than other 
forms used by conventional rule based systems. 
The traditional programming technique, which 
may consist of many ‘IF’… ‘AND’... ‘OR’... 
‘THEN’... ‘ELSE’ program statements, is 
difficult to debug and test all possible decision 
paths, let alone to optimise the flow to maximise 
performance. Such programs, over time, become 
impossible to maintain. 
On the other hand, a ‘decision tree’ shows 
decision-making logic in an easy to understand 
graphical form for capturing, structuring, 
representing and maintaining knowledge. 
The graphical nature makes them more 
understandable and the inference form trees can 
be orders of magnitude faster than an inference 
form rule because of the elimination of the 
need to search rule bases. A tree can represent 
many ‘rules’ and when the logic is executed by 
following a path down it, the user is effectively 
bypassing rules that are not relevant to the case 
in hand. The user does not have to look at every 
rule to see if it ‘fires’. 
Knowledge acquisition
Using a ‘decision tree’ as a method of 
knowledge representation also has an 
advantage on knowledge acquisition, which 
is acknowledged as the bottleneck of expert 
system development. 
XpertRule is a specialised system for capturing 
knowledge and developing intelligent 
applications. It provides:
•	 A graphical development environment that makes it easy to  
 prototype, build, maintain and test knowledge based systems
•	 Solutions which can be delivered on Microsoft Windows   
 PC’s and networks and on the Internet / Intranets using the  
 XpertRun run time
Knowledge structuring
Furthermore, a decision tree also provides an 
advance in knowledge structuring. Lack of a 
modelling methodology for decomposing a 
large application into a hierarchical structure of 
rule sets represents a major difficulty in building 
traditional knowledge based systems. Without 
the structuring of rule sets, developing a rule 
base for a large application becomes difficult. 
This problem is compounded by the lack of 
formal ways of structuring within the rule base 
‘inference engine’. Several ad hoc methods of 
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Figure 6.1  • Map of CONBPS_A
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structuring rule sets have been put forward, such 
as spider diagrams and concept maps. These 
methodologies aim to model the application 
by establishing a hierarchy of concepts, each 
concept with a corresponding rule set or a rule 
base. The developer must then add control 
rules, agendas or demons to force the flow 
of the inference engine, to correspond to the 
structuring of concepts.
XpertRule enables highly complex KBS 
applications to structure into more manageable 
units of knowledge – each unit being called a 
‘Task’ – and to be able to build and visualise the 
overall structure with a tasks ‘Map’.
System testing
Unlike a process chart, decision trees can be 
tested immediately. The XpertRun Inference 
Engine can be used to ‘run’ the application at 
any time. Automatic default user dialogs are 
generated, enabling the testing of prototypes 
with no developer effort. Nesting of trees 
can be used to relate sub-tasks to a main 
task. Therefore, any errors can be found and 
corrected immediately.
Knowledge representation of CONBPS
Figure 6.1 is the map of updated CONBPS_
A. As there are many activities, it is more 
convenient to build-up and debug if it is divided 
into several sections. Each section is linked to 
finish individually as it aims to allow the system 
to stop at any point. 
Figure 6.2 shows the decision tree of ‘Finish’. 
The aim of this decision tree is to link the 
‘Report’. No matter where the project stops at, it 
will still link to the report section.
CONBPS_A provides a function of asking 
whether the project has a project number. The 
aim is to save the record of the answers of the 
project. If the user answers ‘Yes’, then it will 
open the record of the previous answer. On the 
other hand, if the user answers ‘No’, the system 
will ask the user to give the project number 
for this operation. After finishing the current 
operation, it will update the current record. 
Figure 6.3 shows a part of the decision tree 
of section 1 of CONBPS_A. Accordingly, the 
activities are listed in a sequence. Each activity 
is represented in one box; the text of each 
activity is described in an attached ‘dialogue 
box’. If the answer to an activity is ‘yes’ or 
‘processing’, it will proceed to the next activity. 
If the answer to an activity is ‘no’, it will 
proceed to an ‘Activity uncompleted’ statement. 
Also, it will allow the user to have the option 
to end the project or not. The operation of 
the system will be discussed in section 6.4 in 
greater detail.
In order to achieve some looping or setting of 
the activities, some ‘procedures’ need to be set. 
In order to differentiate, there is a ‘P’ attached 
to the activity box. Under certain circumstances, 
a label is needed to be attached in order to 
perform certain functions. The label is the grey 
colour box in the decision tree. 
Figure 6.4 shows the section 6 of CONBPS_A. 
Activities 23 and 24 are operating at the same 
time, and that means the system should ask the 
user whether they are doing activity 23 or 24 
at a certain time. This section has set up the 
procedure for performing this function, that is 
the split of the decision tree after activity 22.
Figure 6.5 shows the map of A_All. The aim of 
this file is to allow individual participants to see 
what activities that they are involved in. 
Figure 6.6 is the decision trees for A_All 
participants. It shows all the activities which are 
the responsibility of each participant. Besides, 
each participant is linked to his or her relevant 
report and their list of activities. 
Figure 6.7 shows the detailed description of the 
map for the project manager. As there are many 
activities, it is better to divide the activities into 
small sections. Also, each section is linked to 
the ‘finish’ so as to let the users go to the end of 
the operation at any time.
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Figure 6.2  • Decision tree of CONBPS_A – Finish 
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Figure 6.3  • Decision tree of CONBPS_A – Section 1 
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Figure 6.4  • Decision tree of CONBPS_A – Section 6 
Figure 6.5  • Map of A_All
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Figure 6.6  • Decision tree of A_All - Participants  
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Figure 6.7  • Map of Participant ‘Project Manager’
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Figure 6.8  • Decision tree of A_All - Project Manager (Section) 
Figure 6.9  • Decision tree of activities for Project Manager - Section 1
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Figure 6.10  • Operation of CONBPS
Figure 6.11  • The introductory screen of CONBPS _A
Figure 6.12  • The screen which asks for the ‘Project Number’
Poon et al
30 • RICS Foundation
CONBPS • An expert system to improve the efficiency of the construction process
RICS Foundation • 31 www.rics-foundation.org
Figure 6.13  • The screen which asks the user to enter ‘Project Number’ 
Figure 6.14  • Activity 2 of CONBPS_A ‘Inception’
Figure 6.15  • Activity uncompleted
Poon et al
30 • RICS Foundation
CONBPS • An expert system to improve the efficiency of the construction process
RICS Foundation • 31 www.rics-foundation.org
Figure 6.16  • Additional information 1 of Activity 2 of Stage A ‘Inception’
Figure 6.17  • Additional information 2  of Activity 2 of Stage A ‘Inception’
Figure 6.18  • The screen for choosing to proceed to either activity 23 or 24
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Figure 6.19  • The screen shows the connection to ‘MS Word’ and ‘On-line help’
Figure 6.20  • The ‘comment’ screen for interim report 1 (version 1)
Figure 6.21  • THe ‘future actions’ screen for interim report 1
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Figure 6.22  • The ‘comment’ screen for interim report 1 (version 2)
Figure 6.23  • The screen of information for interim report
Figure 6.24  • Report of the system
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Figure 6.25  • Report of the system - finish all activity
Figure 6.26  • Report of the system - ignore success factor ‘project team’
Figure 6.27  • Report of the system - ignore sucess factor ‘project team’ repetitively
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Figure 6.28  • Report of the system - second level reporting
Figure 6.29  • Selection of construction participant
Figure 6.30  • Selection of construction activities
34 • RICS Foundation
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Table 6.1  • Success factors and the related activities
Success factor Activity
Project Manager 1. Appoint a project manager
Scope of project 2. Prepare a statement of need
11. Establish the project scope
Project objective 3. Assisting the client in order to identify the 
objectives
Project team 6. Identify consultants’ list
Communication and 
information management
12. Communicate to the consultants about the 
requirements of the Client’s Brief
Control 14. Set up targets and monitoring procedures for the 
Project
Health and Safety 20. Determine whether the project falls within the 
CDM Regulations
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Figure 6.8 shows the decision tree for the 
project manager. As with the decision tree for 
the others, it also proceeds from one stage to the 
next until it has been ended.
Figure 6.9 shows the decision tree of section 1 
activities for the project manager. As the user 
should be able to choose any activity, apart 
from ‘yes’ or ‘no’, it should add the ‘otherwise’ 
section in order to achieve this purpose.
As the basic operation of A_Main is same as A_
All, therefore, it will not be discussed separately 
in this section. 
OPERATION OF CONBPS 
CONBPS acts as a totally interactive procedure 
where users communicate with the system 
through a user interface. The first five levels 
(from the knowledge acquisition process to the 
CONBPS knowledge base) reflect the process of 
developing the knowledge base.
The lower part of figure 6.10 shows the 
operation of CONBPS. CONBPS states the 
construction activity and asks whether the 
user has finished the task described. If the user 
wants more information, then it will link to 
the explanatory facilities and provide more 
information. If the users do not ask for more 
information, it will continue to the next activity. 
If the ‘hotspot’ activity has been achieved and 
the user has not finished that activity, the system 
will loop back and re-start the mini-cycle again.   
The detailed description of the system will be 
further discussed in the following paragraphs.
Before proceeding to the independent process 
file, it is advisable to run the independent 
‘Introduction’ file at first as it gives a brief 
overview of these three files. This file will 
provide the brief description of the system, 
definition of the terminology which will appear 
in the system and its basic operation.
After completing the viewing of the explanation 
in the introduction file, it is being advised to 
proceed to the ‘core’ files. The operation of 
each knowledge-based system will be discussed 
individually.
As previous mentioned, ‘CONBPS_A’ is the 
knowledge-based system which shows the 
construction process in a sequential order. 
Figure 6.11 shows the introductory screen of the 
final version of CONBPS. If the users choose 
the icon ‘Theoretical Framework’, it connects 
to a Word file which shows the ‘Theoretical 
Framework’ of CONBPS. If the users choose 
the icon ‘Help’, it links to the ‘on-line help’ 
screen of the system.
The next screen asks whether the project has a 
project number. If it is an old project, it should 
have a project number (see figure 6.12). The 
user chooses ‘yes’ icon, then it will open the file 
which saved the previous record. For example, 
if the previous operation stopped at activity 
4, then the system will start at activity 5 if it 
is opened again. The answer of the previous 
operation was saved in the report. The function 
of the report will be further discussed at the later 
section. 
Otherwise, the system will ask the user to 
provide a project number for the current 
operation (see figure 6.13).
After asking for the background information 
for the project, the system will start to state the 
activities. Figure 6.14 shows activity two of 
stage A.  
In order to help the user, the current stage and 
the current activity has been clearly stated in 
each screen. The major party and the associated 
party are mentioned. As this activity is the 
‘hotspot’ activity, the whole sentence is pink. 
The ‘hotspots’ are the ‘critical activities’, to 
which each participant should pay special 
attention in order to ensure satisfactory 
performance before proceeding to the next 
stage.
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If the user chooses ‘yes’ or ‘processing’, 
the system will continue and go to the next 
activity. If the user chooses ‘no’, the ‘Activity 
Uncompleted’ screen will appear (see figure 
6.15).
If the user chooses ‘continue’ in the activity 
uncompleted screen, the project will continue 
to the next activity. On the other hand, if the 
user chooses ‘not continue’, the operation of 
the system will be finished and it will go to the 
‘report’ screen (see figure 6.24). 
Additionally, there is also the explanatory 
facility which has been built into the system. 
Other than ‘yes’ or ‘no’, the user can choose the 
icon ‘information’ (see figure 6.16). This icon 
provides an explanation of the terminology and 
additional information about the project.   
There are two pages in the ‘Additional 
Information’ screen. Apart from information, 
the page of awareness is also included, as this 
activity is the ‘hotspot’ activity (see figure 6.17). 
 
If the user chooses ‘exit’, the system will go 
to the report (see figure 6.24). It will show the 
record of the answer for the activities. 
This is the basic operation of updated CONBPS; 
however there are some exceptions on certain 
activities.
For example, the answer for the question 6d: 
‘Has the client discussed with consultants 
about the terms of appointment?’ is ‘No’, that 
means there is no agreement on the terms 
of appointment of consultants. The advised 
procedure is to discuss the terms of appointment 
with the selected consultants again. Therefore, 
the expert system will suggest that the user goes 
back to the relevant activity, i.e. activity 6a.
Another example is activities 23 and 24. These 
two activities are operated at the same time, 
and the system will ask which activity they 
are interested in (see figure 6.18). If the user 
chooses activity 23, then it will go to activity 
23. Otherwise, it will go to activity 24.   
As mentioned in section 6.1, the system will 
provide interim reports and final reports. The 
relationship between the activities and the 
reports is dynamic. Based on the answer of the 
users to the system, CONBPS provides different 
interim and final reports.
Figure 6.19 is the sampling screen which 
shows the function of connecting to ‘Internet 
Explorer’. This activity is related to CDM 
Regulation and it connects to the Health and 
Safety Executive (HSE) Home Page in order 
to facilitate the user to retrieve the updated 
information on health and safety. The user can 
connect to the HSE website by simply pressing 
the related icon.
An interim report will be shown after finishing 
every four activities. 
 
Figures 6.20 and 6.21 are the screens for interim 
report 1, which relates to activities 1 to 4. It 
consists of two screens, and the first screen 
shown will be based on the answer for the 
activities. Figure 6.20 is the screen which will 
be shown if the user has finished all activities. 
Figure 6.21 is the reminder for the future 
actions. It lists what are the activities that need 
to be done in the coming future. 
Figure 6.22 will be shown if the user does 
not finish some activities in section 1. It will 
list which success factor is related if they do 
not finish a certain activity. The ‘information’ 
icon links to the screen on further information. 
Figure 6.23 is the screen on further information 
of the factor ‘project objectives’.
Figure 6.23 shows the detailed information 
for the success factor ‘project objectives’. 
The process for identifying success factors for 
construction process has been discussed in Poon 
et. al. (2001b).
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The relationship between the factors and the 
activities is shown in table 6.1. The reason 
for choosing these factors is because their 
relationship to the activities is straightforward.
After finishing the operation of the process, 
the system will provide the report to the user 
at the end (see figure 6.24). The row ‘activity’ 
lists the number of each activity and the row 
‘completed?’ reports the answers to each 
activity, that is ‘yes’, ‘processing’ or ‘no’. 
The row ‘Completed?’ reports the status of 
answer. The ‘User code’ row shows who is the 
responsible party. 
If this is the first time for operating the system, 
the activities which are unanswered will be left 
blank. If this is a second time for operation, 
the activities which are still unanswered will 
be filled as ‘Ukn’ as the system requires some 
default value for the unanswered question, 
therefore, it will show ‘Ukn’ to classify that it is 
an unanswered activity. 
Apart from simply reporting the answers of the 
user, the report section will also identify if the 
user has ignored key issues in their response. 
Figures 6.25 to 6.27 show the first level reports 
of the system.
Figure 6.25 will appear when the user has 
finished all activities. Figure 6.26 will be shown 
if the user does not finish the activities which 
are related to success factor ‘project team’ 
where as figure 6.27 will be shown if the user 
ignores the activities that relate to one success 
factor repetitively.
There is also the second level reporting screen 
of the system. Figure 6.28 shows the second 
level report of the success factor ‘scope of 
project’. It gives further information of the 
consequence of ignoring that success factor. 
Besides, it will provide the source of further 
reading on the related topic. 
In this content, the operation of the knowledge-
based system ‘A_All’ will be discussed in the 
following sections. 
As in ‘CONBPS_A’, there is the introductory 
screen at the beginning. Besides, it also asks the 
project number of the project. Afterwards, the 
system will ask which participant they would 
like to search and the system will only show the 
activities in which the selected participants are 
involved (see figure 6.29). 
After the user selects the construction 
participant, the screen shows the list of activities 
for that particular participant. The user can 
choose any particular activity that he would like 
to start (see figure 6.30). 
After this, the system connects to the activity 
session. It only shows the activities which 
the particular participants need to participate 
in. Similar to CONBPS_A, it will provide 
an interim report after finishing every four 
construction activities. 
After finishing the activity session, it will also 
link to show the report. As the involvement of 
the participants on different activities varies, 
therefore, each participant will have their 
individual report. The activities that they are 
not involved in containing ‘Nil’ in the answer 
section. Apart from the ‘tabling’ report, it will 
also provide the text report.
The third file of this system is A_Main. The 
operation of this system is the same as A_All. 
The only difference is that the A_Main file 
shows the major activities of the responsible 
party while the A_All file shows all the 
activities which are the responsibility of the 
particular party. 
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CONBPS has clearly identified the roles and 
responsibilities of the major parties of the 
building team and identified the issues within 
the project cycle which can prove critical 
to project success. The use of CONBPS is 
beneficial in both practical and academic terms. 
Besides, it also represents a modest contribution 
to the improvement of the construction process.
From a practical point of view, various 
construction participants can use this model. 
Firstly, the project manager can consult the 
system to check the sequence of work and the 
responsible parties for each activity. Before 
finishing one activity, they will know what they 
should do and who is the responsible party for 
the next activity; therefore they can better plan 
the project cycle before execution.
For the construction parties, they can consult the 
system to check when they need to participate 
and what should they do. They can also check 
who is the respondent for the previous activity 
and the next activity, so they can communicate 
with them if necessary. Moreover, there is 
‘Additional Information’ for each activity. The 
responsible party can refer to the information 
if they have some queries on the construction 
process.
For the arbitrators or the person who need to 
sort out the claims issues in the construction 
projects, they can consult the system on an ad 
hoc basis. They can use this system to counter-
check whether the project has followed the 
advised construction procedure.
From an academic point of view, CONBPS 
can be used as an aid of teaching for the 
subjects such as construction management and 
project planning. As CONBPS identifies the 
construction activities in a sequence, providing 
additional information for each activity, the 
learners or students on construction-related 
courses can become familiar with the whole 
construction process by studying a single 
model. Also, they can understand the role 
and responsibilities of individual participants 
by viewing the same model. Furthermore, 
the presentation of this by an expert system 
provides a user-friendly interface to the user.
Apart from these, certain functions will benefit 
all individual types of participants. First, is the 
identification of the criteria for each activity. 
The user will know what is the impact on 
time, cost, quality or safety if they don’t finish 
that particular activity. Besides, the system 
will provide the reminder list indicating what 
activities should be completed in the short term. 
Therefore, both the project manager and the 
related parties can do some preparation for these 
activities. Furthermore, the system will also give 
an interim report throughout the construction 
process and a final report at the end of each 
construction stage. The users can learn from 
experience so as to improve on future projects. 
The system can therefore be used to improve 
the efficiency of the design and construction 
process.
CONBPS has been evaluated on a real 
construction project, which was designed and 
managed by the Wolverhampton Borough 
Council - a Technology Block for a school. Each 
participant, including the architect, quantity 
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surveyor, planning supervisor, client, structural 
engineer, mechanical and services engineer, 
on the case-study project has run the CONBPS 
separately. They provided the answers to each 
activity mentioned in the system based on the 
experience that they obtained from the case-
study project. Afterwards, they were asked 
whether they performed all the activities that 
were mentioned in the system and followed 
on the same sequence as advised by the 
system. Moreover, they also commented on the 
usefulness of the explanatory facilities, interim 
reports and final report in order that they could 
improve their practice. Besides, the participants 
were also requested to comment on the design 
of system interface. 
On the case study, the participants executed all 
the activities that were mentioned in the system 
and in the same sequence as advised. Besides, 
they generally appreciated that it is a user-
friendly computer system. They commented 
that it is a good checklist and records all the 
construction activities in great detail. They also 
found that the ‘explanatory facilities’ and the 
‘interim report’ provided some useful advice 
throughout the project process. Furthermore, 
they recognized the value of the final report 
in identifying the key lessons learnt from the 
finished project. 
The research has led to certain advances in 
construction process modelling through several 
distinct ways.
Firstly, it converts artificial intelligence tools 
capable of transforming ill-defined and piece-
meal information of construction activities and 
its related information associated with them, 
into an operational expert system.
The second important advance of this study is 
through the synthesis of construction activities 
and their responsible participants that enable 
the project manager to manage the project. 
The sequence of construction activities 
represented in this system is not committed to 
a single project or case, as they are considered 
conceptual in nature. Therefore, it can be 
applied to the great majority of construction 
projects. In this way, the synthesised concepts of 
the construction process model with identified 
participants can be used as the guidelines for 
starting new building projects.
The third advance produced by this research 
is the integration of the construction 
process model and the artificial intelligence 
environment. The advantage of such integration 
will be especially important for educating and 
training inexperienced construction participants.
The fourth advance of this study is the 
attachment of ‘knowledge management’ 
to construction process model. Knowledge 
management is a newly raised topic in recent 
years. The aim of knowledge management 
is to learn from the previous experience of 
the product development process in order to 
improve the quality and the production process 
of product. The success factors for construction 
process have been generated based on literature 
review and these factors have been ‘linked’ to 
the relevant activities. Therefore, it has set up 
the ‘warning’ system for the user to alert what 
success factors they have ignored or if they did 
not finish a certain activity. The use of this tactic 
reminds the user what factors have been ignored 
if they have not done certain activities.
Finally, the fifth advance exemplified by this 
study is of an application nature. The prototype 
system developed in a PC computer using the 
‘XpertRule’ shell endorses the proposition 
that artificial intelligence technology offers 
techniques, which facilitates the representation 
and manipulation of the construction 
process model. The concept of knowledge 
representation and elicitation methods provided 
by this prototype system will be of value during 
the future development of a commercially viable 
knowledge based system in construction process 
modelling. 
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This paper has set out the development of 
CONstruction Best Practice System (CONBPS). 
It is an expert system, which lists the 
sequence of the construction activities and the 
responsibilities of the parties.
The system should provide the above 
information via interim reports. Additionally at 
the end of the project the system should provide 
a report explaining which tasks have been 
skipped and the possible consequences. 
Expert system tools have great potential in 
solving ill-structured problems commonly 
encountered in construction. CONBPS is 
capable of transforming ill defined and piece-
meal knowledge about construction activity and 
other related information into an operational 
prototype system. The advice provided is not 
committed to a single project or case, but is 
considered at conceptual level. Therefore, it 
can be applied to a wide variety of construction 
projects. The costs of consultation with experts 
can also be limited with such an expert system 
and time could be saved in waiting for the 
expert to arrive on site. Additionally, although 
textbooks can provide an important and valuable 
source of information, having on-line advice 
from a real expert is more practical and user-
friendly.
The benefits of the system can be divided into 
two sections: the design of the system and the 
presentation of the system.
CONBPS has converted the information 
from the RIBA Plan of Work and the modern 
construction literature into the sequence of 
activities. Apart from listing the sequence of 
activities, the responsible participants and 
parties have also been identified. Moreover, 
the success criteria of each activity is stated. 
The advantage of this arrangement is that the 
user knows when they should participate, what 
they should do and what the impact will be if 
they don’t finish their activity. It pinpoints the 
reason for inefficient construction. Besides, the 
system provides ‘Additional Information’ for 
the activity and can therefore help inexperienced 
construction participants when they are 
managing the construction project.
Apart from the design, the presentation of 
the system also has several advantages. The 
method of presentation of this model is via 
an expert system. An expert system attempts 
to model the intelligent reasoning and the 
problem-solving capability of the domain 
experts. It is capable of transferring expert 
knowledge about the construction process to 
less experienced personnel. This appears to 
be a useful area associated with expert system 
development because the continued evolution 
of portable computers will allow professionals 
to use these programs in the field. Besides, 
it is an interactive program, which contains 
expert knowledge. It can also be used on the 
construction site which has the potential to 
improve the quality of construction.
The software for developing CONBPS also 
has its advantages. XpertRule was used as 
the software for developing this system. It 
is a decision tree based environment. This 
environment is good for prototype development 
as the whole structure is shown in a ‘map’ 
and it can be viewed easily. It is very easy for 
practitioners to view the whole structure of 
the system, therefore, it is more convenient for 
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them to make comments as they can view the 
structure easily.
For the construction process, the primarily 
benefit of this system is the dissemination to the 
participants or inexperienced professionals of 
advice on the sequence of construction process, 
factors for construction process, guidance on 
what they should do in the short-term and 
additional information etc. Therefore, it assists 
in enabling quicker recognition of these issues 
and earlier preparation. 
On the economic front, CONBPS also has its 
advantage. The system can run on comparatively 
low cost hardware (PCs) and will stand alone, 
which will make the technology particularly 
useful to small companies. Besides, as the 
interface of the system is simple and user-
friendly, the user will not need to be a 
computing expert. 
In summary, the benefits of CONBPS include 
1. ‘Focus’ and the ‘detail’ – It focusses on a 
particular procurement strategy, it lists the 
construction activities in detail and identifies the 
relevant parties. Additionally, it also provides 
information on the activities.
2. Practicability – It uses the well-known 
RIBA Plan of work as the framework, so the 
operations are easier to follow. The design of the 
interface is user-friendly.
FUTURE RESEARCH
The development of a knowledge-based system 
is an exploratory and evolutionary process. It is 
obvious that the quality and the completeness 
of a knowledge base will determine the validity 
and accuracy of a viable operational knowledge 
based system. With this in mind, the outcome of 
this research can only provide a starting point 
for future system development. The following 
are proposed as possible areas for further 
research.
The development of CONBPS focusses on 
the conceptual design stage at the preliminary 
version and completed CONBPS focusses 
on inception stage only. This research can be 
extended to the tender and construction stages. 
Moreover, it focusses on new building projects 
which use the traditional procurement strategy. 
This research idea can be expanded to other 
procurement strategies and other types of 
construction works. 
The second aspect is to put CONBPS into an 
‘accessible’ location for the users, for example, 
on the web, which will enable users to access 
the system at the same time. Also, it is more 
convenient for them to access the most updated 
information.
The third aspect that should be considered 
in the future research is to incorporate 
the comprehensive list of success factors 
in the construction process model. This 
paper has incorporate several factors from 
a comprehensive list of success factors for 
construction process (Poon et. al., 2001a). The 
suggested way for linking all the factors to the 
construction activities is to do a comprehensive 
questionnaire survey. The list of the success 
factors and the list of activities are sent out to 
all the identified participants with a request to 
match the factors and the activities. Afterwards, 
some analysis is needed in order to identify the 
pattern of matching between the factors and 
activities. 
The fourth aspect of future research is to 
improve the system so as to be able to let it add 
the parties and activities. In order to achieve 
this purpose, it is necessary to partially re-write 
the current system in traditional programming 
language, like Visual Basic. This is because 
there is an established linkage between 
XpertRule and Visual Basic, therefore, it is 
easier to establish the connection between these 
two programming languages. 
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The final aspect of future research is to provide 
the related recommendation to the invalid 
answer at the interim report. For example, if 
the user provided an invalid answer for activity 
one, it should provide the recommendation 
for activity one only instead of providing 
recommendation for all activities in section one. 
As with the fourth area of future research, this 
function can be easily added to a traditional 
programming language. The advised method 
for achieving this purpose is to rewrite the 
interim report section by another programming 
language. Again, the advised programming 
language is ‘Visual Basic’. 
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